

ESG Status Calls Schedule

10:00am-11:00am

To view presentation: join.me/nccehrocks

To call in: Dial 404.400.8750, then enter conference ID 109-732-640#

**Benchmarks are tentative and subject to change*

June 27th

Develop a Funding Process Committee

July 13th

Designate an ESG Lead Agency

Create a timeline for activities

Determine who will write the regional application

August 1st

ESG Funding Priorities worksheet due to NCCEH

Determine how the applications will be scored

August 3rd

Develop a plan to outreach & engage potential applicants

Advertise the availability of ESG funds

Set grantee expectations

August 17th

Regional applications should be in process

August 24th

Project application review and selection process is defined

August 31st

Initial draft of regional application is complete

September 7th

Project applications are due to Funding Process Committee for review

September 14th

Funding Process Committee has begun review of project applications

September 21st

Regional Committees have approved recommendation from Funding Process Committee of project applicants

Regional application draft is complete with project applicant budget included

Begin review and editing of the full application package, gathering necessary attachments

September 28th

Full application package due to NCCEH staff by 5 PM

October 1-12

Staff calls with Funding Process Leads with feedback and recommendations

Funding Process Committees finalize application package

October 26th

Full application due at the ESG office